



REALISTIC Grampian and Orkney Realistic Medicine Programme June and July 2023



NHS Grampian Executive Lead: Paul Bachoo Programme Lead: Cathy Young Programme Manager: Amanda Gotch Senior Project Manager: Leigh Ewen NHS Orkney Clinical Lead: Jay Wragg SRO:

Report Date

13/07/2023

Progress since last report

- Two-centre conference 'Hold the date' sent out for the 6th of September – draft programme in development
- Presentations to;
 - MCN Stroke Conference (Grampian) 14 June 2023
- Funding request SBAR TEPs/ACPs/ReSPECT project submitted
- Value Based Referrals project update:
 - Awaiting further feedback from OneTrust application
 - Recruitment posters in development with UoA
 - Initial recruitment questions developed, and group requirements set
 - Dates arrange for PP colleagues to meet with clinical colleagues re: referral process 'as done'
 - Data cleansed and ready to share with PP once IG confirmed
- NHS Orkney Bladder and Bowel Business Case completed
- NHS Orkney Polytunnel, '1 year on' blog submitted to Policy Team
- Met with Julia Mackel (NES) and Ann Wales (Right Decision Service) to develop bite sized eLearning module - potential for this to become a national resource
- Co-facilitated NSAT Workshop with Operational Sustainability Group
- MEOC project group formed and BOSCARD written to review
- Meeting in June about 'how we embed Prehab in NHSG' to continue to develop
- Medicine Waste Project Group formed and initial projects in development (both boards)
- Connection established with Realistic Medicine Wellbeing Co-Ordinator in Moray
- NHSG Public Engagement Team to support face to face patient engagement

Making an Impact

People receiving care feel at the centre of decisions about their care.

Waste, variation and harm are reduced, and innovative approaches are taken across the pathways of care provided. Risk is managed.

Key issues/risks

The key risks that pose concern to the programme are:

- System Pressures Workforce capacity and engagement at service level/improvement fatigue remains
- Funding lack of confirmation re recurring SG funding and non-recurring element for shortfall of Programme Manager
- Staff health and wellbeing
- · Public understanding and engagement
- Short gap in current Programme Manager completing secondment and New NMAHP Lead commencing in post
- Delay in information governance process for Valuebased referral project

Next steps


- Two-centre conference link in with colleagues in Orkney
- Acute AHP Leads to undertake SDM Masterclasses
- Widen use of CollaboRATE Tool to evidence SDM
- Lunchtime sessions on SDM, VBHC and Sustainability commencing August 2023
- Value Based Referrals Project -
 - OneTrust to be signed off by IG
 - Begin to share data with Progressive Partnership
 - Recruitment drive for focus groups and interviews
- Presenting RM to;
 - Laboratory Medicine clinical colleagues
 - Acute Surgical Pharmacists
 - Student Nurses
 - MCN Palliative Care Conference (incl. Workshop)
- Filming with students in Danestone Primary School re: Know Who to Turn To
- Support the promotion of Secondary Care Hubs with RM messaging
- Phase 5 Atlas of Variation usage and reporting process to be set up with Primary Care GP
- National Network RM PM's writing to SG Policy Team with query around TURAS priority action
- Champions Network registration to commence in August 2023





Grampian and Orkney Realistic Medicine Programme





Data points/measures

- Completion of TURAS eLearning package
- Website page visits
- Staff survey of Realistic Medicine
- Public survey of Shared Decision Making
- ❖ Near Me survey of SDM using collaboRATE
- Address unwarranted variation in services with refreshed Atlas of Variation maps

Next steps

Report Date13 13/07/2023

- Use data from surveys to direct education and communications
- Update webpage, develop same in Orkney
- Shared decision-making measurements in other forms of consultation
- Analyse data from public engagement events

